
ID Task Name Duration Start Finish Predecessors
1 ASSAP MOPS Development 493 days? Wed 4/26/06 Fri 3/14/08
2 Define MOPS Scope / Applications to be included 20 days? Wed 4/26/06 Tue 5/23/06

3 Identify Technical Issues & Develop Rqmts 303 days? Wed 4/26/06 Fri 6/22/07 2SS

4 Funct'l and Perf. Rqmts Identified (milestone) 0 days Fri 6/29/07 Fri 6/29/07 3FF+5 days

5 Develop Outline for Section 2 : Equip. Perf. Rqmn 91 days? Fri 8/25/06 Fri 12/29/06 2SS

6 Coordinate Interface with CDTI MOPS 205 days? Mon 8/21/06 Fri 6/1/07

7 Validate / Verify Requirements 210 days Mon 12/4/06 Fri 9/21/07 4FF+60 days

8 Develop 1st Draft of MOPS 308 days Wed 8/9/06 Fri 10/12/07
9 1. Purpose and Scope 45 days Wed 8/9/06 Tue 10/10/06 2FF+100 days

10 2. Equipment Performance Rqmnt 245 days Mon 11/6/06 Fri 10/12/07 7FF+15 days

11 3. Installed Equipment Performance 245 days Mon 11/6/06 Fri 10/12/07 7FF+15 days

12 4. Equipment Operational Performance Char 245 days Mon 11/6/06 Fri 10/12/07 7FF+15 days

13 Appendices 245 days Mon 11/6/06 Fri 10/12/07 7FF+15 days

14 Develop 2nd Draft of MOPS 22 days Mon 10/15/07 Tue 11/13/07 13

15 Develop 3rd Draft of MOPS 22 days Wed 11/14/07 Thu 12/13/07 14

16 Draft submittal to FRAC (milestone) 0 days Thu 12/13/07 Thu 12/13/07 15

17 FRAC Review of Draft MOPS 27 days Fri 12/14/07 Mon 1/21/08 15

18 Close-out of FRAC (milestone) 0 days Mon 1/21/08 Mon 1/21/08 17

19 Incoporate FRAC Comments 9 days Tue 1/22/08 Fri 2/1/08 18

20 Plenary (milestone) 0 days Fri 2/1/08 Fri 2/1/08 19

21 Prepare for PMC 9 days Mon 2/4/08 Thu 2/14/08 20

22 Submit to PMC (milestone) 0 days Thu 2/14/08 Thu 2/14/08 21

23 PMC Review 21 days Fri 2/15/08 Fri 3/14/08 22

24 PMC (milestone) 0 days Fri 3/14/08 Fri 3/14/08 23
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